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The SGVCOG’s Capital Project and Construction Committee consists of five (5) regional districts; Northeast, Southeast, Central, Southwest, Northwest, 

the County of Los Angeles and the San Gabriel Valley Council of Governments. Members of the former Alameda Corridor-East Construction Authority 

(ACE) Board shall maintain a seat on the Committee unless or until completion of all ACE Project(s) in their respective cities. Each member or alternate 

shall have one vote. A quorum is 50% of its membership. Action taken by the Committee shall be by simple majority of the members present. All disclosable 

public records related to this meeting are available at www.theaceproject.org and viewing at the Rivergrade Road office during normal business hours. 

 

San Gabriel Valley Council of Governments 

Capital Projects and Construction Committee 

Meeting Agenda 

Monday, November 26, 2018 12:00PM 

West Covina Community Center, 2nd Floor 

1444 West Garvey Avenue South, West Covina, CA 91791  
 

 

Members of the public may comment on any item on the agenda at the time it is taken up by the 

Committee. We ask that members of the public come forward to be recognized by the Chair and keep 

their remarks brief. If several persons wish to address the Committee on a single item, the Chair may 

impose a three-minute time limit on individual remarks at the beginning of the discussion. 

 

West Covina City Hall is accessible to persons using wheelchairs and with other disabilities. Informational material  

will be available in large print. Assistive listening devices, materials in other alternate formats, 

American Sign Language interpreters and other accommodations will be made available upon request. 

Requests should be made to Deanna Stanley at 626-962-9292 ext. 142 or dstanley@theaceproject.org 

Providing at least 72-hour notice will help ensure availability. 

 

 
I.  Pledge of Allegiance  

II.  Roll Call and Introductions  

III.  Public Comment  

IV.  Approval of the Capital Projects and Construction Committee 

Meeting Minutes of October 22, 2018 

Pages 1 – 5 Action 

V.  Chairman’s Remarks  

VI.  Member Comments  

VII.  Chief Engineers Monthly Report Pages 6 – 8  Information 

VIII.  Project Construction Progress Reports  Information 

IX.  Approval of Close Out of Construction Contract with OHL 

USA Inc. and Acceptance of the Puente Avenue Grade 

Separation Project as Substantially Complete 

Pages 9 – 10 Action 

http://www.theaceproject.org/
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If you would like to receive the Capital Projects and Construction Committee agenda 

electronically, please email Amy Hanson at ahanson@theaceproject.org 

X.  Approval of Close Out of Construction Contract with Walsh 

Construction Company and Acceptance of the San Gabriel 

Trench Project as Substantially Complete 

Pages 11 – 12  Action 

XI.  Approval of Amendment No. 2 to the Waterline Relocation 

Agreement with Rowland Water District for the Fullerton 

Road Grade Separation Project 

Page 13 Action 

XII.  Receive and File Agreement No. 18-01 with CWE for 

Preliminary Engineering and Final Design Services for the 

Load Reduction Strategy Projects for the Rio Hondo River and 

Tributaries 

Pages 14 – 39  Action 

XIII.  Outgoing Committee Members Recognition   Information 

XIV.  Adjournment Action 
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SGVCOG Capital Projects & Construction Committee 

October 22, 2019 Meeting Minutes 

 

Vice Chair Martinez called the meeting of the San Gabriel Valley Capital Projects and 

Construction Committee to order at 12:01PM at the City of West Covina Community Center.  

 

1. Pledge of Allegiance – Committee member Messina lead the pledge of allegiance.   

2. Roll Call: 

In attendance was: 

Victoria Martinez, Vice Chair, El Monte 

Barbara Messina, City of Alhambra 

Becky Shevlin, City of Monrovia 

Cory Moss, City of Industry  

Cynthia Sternquist, SGVCOG President 

Hilda Solis, LA County Board of Supervisor 

Jack Hadjinian, City of Montebello 

Nancy Lyons, City of Diamond Bar 

Sam Pedroza, City of Claremont 

Tim Sandoval, City of Pomona 

 

Staff:  
Mark Christoffels, Chief Engineer 

Gregory Murphy, Burke Williams & Sorensen, legal counsel 

Amy Hanson 

Charles Tsang 

Edward Villanueva 

Mark Mendoza, Paragon Partners 

Nathan Bocanegra 

Paul Hubler 

Phil Balmeo 

Rachel Korkos 

Ricky Choi 

Victoria Butler 

 

Guests: 

Art Correa, LASDPW 

Allan Tanjuaquio, Jacobs 

Cynthia Marian, OSM 

Charlie Guess, WSP 

Michael Molina, Twining 

Peter Ho, PreScience 

Martin Reyes, First District LAC 

Charlie Nakamoto, Jacobs 
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Joshua Nelson, CNC/Industry 

3. Public Comment – There were no public comments. 

4. Approval of the Capital Projects & Construction Committee Meeting Minutes of 

September 24, 2018 – A motion was made by member Shevlin to approve revised minutes 

of September 24, 2018 to reflect member Sandoval’s attendance. The motion was seconded 

by member Hadjinian. 

M/S/C/Shevlin/Hadjinian/Unanimous 

5. Chairman Remarks – Vice Chair Martinez congratulated staff on the recent opening of 

the Lemon Avenue on and off ramps to the 60 freeway. She stated that this was officially 

the first freeway project the ACE and SGVCOG have undertaken.  

6. Member Comments – There were no comments.   

7. Chief Engineer’s Monthly Report – Mr. Christoffels reported that an Asian media 

briefing will take place on October 31 and encouraged the Committee to attend.  

8. Project Construction Progress Reports – Charles Tsang, Senior Project Manager 

reported on the progression of the Lemon Avenue, 57/60 freeway on and off ramps in 

conjunction of the Fairway Drive grade separation project. Victoria Butler, Program 

Manager reported on the progress at Fullerton Road grade separation project. She reported 

on the storm drain framework currently in construction.  

Mr. Christoffels announced that Victoria Butler would be retiring soon. Appreciations and 

feedback of her hard work at ACE were given.  

9. Hearing on Amended Resolution of Necessity No. 13-11 for the Fairway Drive Grade 

Separation Project – Greg Murphy reminded the Committee that Resolution of Necessity 

No. 13-11 was adopted by the previous ACE Board in September, 2013, but an amendment 

is found to be necessary. He indicated that eight affirmative votes are needed to adopt the 

amended Resolution. He reported that the public would have an opportunity to speak 

during the hearing. The Vice Chair opened the hearing. Mr. Christoffels indicated that the 

Resolution of Necessity does not address compensation; it only approves the legal 

necessity of the property for the project. He reported that to file with a judge, a revised 

easement would need to be brought because some of the properties in the original 

resolution are no longer needed. Mr. Christoffels indicated that this report also applies to 

the following three items.  He reported that the property owner is not objecting to the order. 

Public comment period was opened and there were no comments. Public comment was 

closed. There were no Committee questions.  

 

A motion was made to amend Resolution of Necessity No. 13-11 authorizing the 

amendment of eminent domain proceedings to modify current easement requirements. 

Ayes: Martinez, Solis, Sternquist, Messina, Pedroza, Lyons, Moss, Shevlin, Hadjinian, 

Sandoval 
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Nayes: None. 

 

10. Hearing on Amended Resolution of Necessity No. 13-14 for the Fairway Drive Grade 

Separation Project –The Vice Chair opened the hearing. Public comment period was 

opened and there were no comments. Public comment was closed. There were no 

Committee questions.  

 

A motion was made to amend Resolution of Necessity No. 13-14 authorizing the 

amendment of eminent domain proceedings to modify current easement requirements. 

Ayes: Martinez, Solis, Sternquist, Messina, Pedroza, Lyons, Moss, Shevlin, Hadjinian, 

Sandoval 

Nayes: None. 

 

11. Hearing on Amended Resolution of Necessity No.13-15 for the Fairway Drive Grade 

Separation Project – The Vice Chair opened the hearing. Public comment period was 

opened and there were no comments. Public comment was closed. There were no 

Committee questions.  

 

A motion was made to amend Resolution of Necessity No. 13-15 authorizing the 

amendment of eminent domain proceedings to modify current easement requirements. 

Ayes: Martinez, Solis, Sternquist, Messina, Pedroza, Lyons, Moss, Shevlin, Hadjinian, 

Sandoval 

Nayes: None. 

 

12. Hearing on Amended Resolution of Necessity No.13-16 for the Fairway Drive Grade 

Separation Project – The Vice Chair opened the hearing. Public comment period was 

opened and there were no comments. Public comment was closed. There were no 

Committee questions.  

 

A motion was made to amend Resolution of Necessity No. 13-16 authorizing the 

amendment of eminent domain proceedings to modify current easement requirements. 

Ayes: Martinez, Solis, Sternquist, Messina, Pedroza, Lyons, Moss, Shevlin, Hadjinian, 

Sandoval 

Nayes: None. 

 

13. Approval of Contract Amendment for Construction Management Services with WSP 

for the Fairway Drive Grade Separation Project – Mr. Christoffels reported that a 

construction contract with WSP was approved in 2013 and that ACE initiated the 

construction of the Lemon Avenue, 57/60 freeway on and off ramps under the WSP 

contract. This work required a contract extension by 24 months for the additional work.  
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A motion was made by member Hadjinian, and seconded by member Solis to authorize 

Chief Engineer to amend the contract with WSP for an additional $3,320,363 for 

construction management services for the Fairway Drive grade separation project for a new 

contract value is $11,011,292.   

 

M/S/C/Hadjinian/Solis/Unanimous 

14. Approval of Contract Amendment for Construction Management Services with 

Jacobs Management for the San Gabriel Trench Project – Mr. Christoffels reported 

that heavy rains in 2016 caused major damages to railroad tracks in Northern California 

that Union Pacific Railroad needed to immediately repair. The repairs delayed the 

scheduling of our UPRR track laying work in the Trench project. This contract amendment 

will allow construction management services to continue through the end of the project.  

 

A motion was made by member Solis and seconded by member Hadjinian to authorize 

Chief Engineer to amend the contract with Jacobs Management Co. to add an additional 

$137,072 for construction management services associated with the San Gabriel Trench 

Project. The new contract value amount is $22,270,447. 

M/S/C/Solis/Hadjinian/Unanimous 

15. Approval of Task Order 2 for Construction Management Services for the Durfee 

Avenue Grade Separation Project with PreScience Corporation – Mr. Christoffels 

reported that Task Order 1 for initial design and project constructability consulting was 

issued September 2017. This Task Order 2 request will allow the contractor to move 

forward with additional work needed in conjunction with the Durfee Avenue Grade 

Separation project. He indicated that the additional amount for this task order is included 

in the project budget.  

 

A motion was made by member Solis and seconded by member Hadjinian to authorize the 

Chief Engineer to execute Task Order 2 under the construction management services 

contract with PreScience Corporation for an additional amount of $5,791,548 for a new 

contract value of $6,027,527. 

 

M/S/C/Hadjinian/Solis/Unanimous 

16. Approval to Receive and File Quarterly Project Progress Reports – Mr. Christoffels 

reported on the current projects progress and stages of construction. He highlighted the 

safety improvements underway in the City of Pomona, reporting the installation of 

pedestrian gates can be difficult because of right of way issues but that we are moving 

forward with this project. He reported at the Fairway Drive project, anticipate  $30 million 

in excess properties that will be recorded until the funds are received.  

 

A motion was made by member Hadjinian and seconded by member Moss to approve to 

receive and file the quarterly project progress reports  

 

M/S/C/Hadjinian/Moss/Unanimous 
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17. Approval to Receive and File Quarterly Mitigation Monitoring Reports – A motion 

was made by member Hadjinian and seconded by member Moss to approve to receive and 

file the quarterly project progress reports  

 

M/S/C/Hadjinian/Moss/Unanimous 

18. Closed Session – Greg Murphy announced the Committee would adjourn to closed session 

in accordance with Government Code Section 54956.9 to discuss existing litigation, ACE 

v Rowland Ranch Properties LLC LA Superior Court Case No. BC629038 and Alameda 

Corridor East Construction Authority v. Majestic Realty Co., et al; LASC Case No. BC 

527 310. 

 

The Board returned to open session and legal counsel indicated that the Committee was 

briefed on the matter and all members participated and unanimously gave direction to staff 

settle on defined terms. 

19. Adjournment – The meeting was adjourned at 1:10PM. The next meeting will be held on 

November 26th at noon. 

 

 

            

X
Amy Hanson

Assistant Clerk
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Memo to: Capital Projects and Construction Committee Members & Alternates 
 
From:  Mark Christoffels  
  Chief Engineer 
 
Date:  November 26, 2018 
 
SUBJECT: Chief Engineer’s Monthly Report 
 
The following are items of note since the last meeting: 
 
Election Briefing – Staff will provide a brief oral update at your meeting on Election 
Day results pertinent to the composition of the San Gabriel Valley’s legislative delegation 
and the projects assigned to your Committee.  
 
SB 1 Media Briefing – We held a press conference and media briefing on October 31 
to successfully highlight the role of the new state SB 1 transportation revenues in 
delivering the San Gabriel Valley’s high-priority highway, light rail and ACE rail-roadway 
grade separation projects. We were pleased to welcome as special guest speakers U.S. 
Representatives Grace Napolitano and Judy Chu and State Senator Connie Leyva in 
addition to members of your committee and councilmembers from COG cities. 
 
Contracting – The SGVCOG has delegated the Chief Engineer the authority to approve 
new contracts or change orders for previously approved contracts within certain limits, 
with a requirement that staff formally report such contract action. The following has been 
approved since the last Committee meeting: 
 

Consultant/Vendor Reason for Change 
Change           
Amount 

Total 
Contract 

Value 

Walsh Construction Co. 
San Gabriel Trench Project - CCO #48 – 
CN #127 – Additional Road Rehabilitation 
at the Del Mar Ave/Clary Ave Intersection 

$149,080 $170,435,196 

Walsh Construction Co. 

San Gabriel Trench Project - CCO #49 – 
CN #85.1 – Additional Cost for SGCWD 
Water Meter; CN #103 – Unforeseen 
Concrete Condition at Commercial 
Building; CN #107 – Magnet & Lock Boxes 
for Trench Grates; Addition of Stop Log 
Signage & Padlocks; CN #122 – 
Emergency Access Ramp East of Rubio 
Wash; CN #125 – Support for AC Coring; 
CN #129 – Placement of Temporary K-Rail 

$69,334 $170,504,530 
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between the Alhambra Wash and Ramona 
St. 

Walsh Construction Co. 

San Gabriel Trench Project - CCO #50 – 
CN #119 – San Gabriel Blvd – Mill & 
Overlay from STA 51+45.00 to Agostino 
Rd; Additional HMA & Raise Manholes N 
of San Gabriel Blvd.; CN #161 – Rock 
Blanket at San Gabriel Blvd. Median 

$238,590 $170,743,120 

Walsh Construction Co. 

San Gabriel Trench Project - CCO #51 – 
CN #104 – Eliminated Utility Protection 
Slabs West of the Alhambra Wash; CN 
#112 – Chain Link Modifications at 
Alhambra Wash 

($75,376) $170,667,744 

Walsh Construction Co. 
San Gabriel Trench Project - CCO #52 – 
CN #156 – Re-Slurry Seal of San Gabriel 
Blvd. from STA 69+05.82 to STA 86+54.36 

$105,225 $170,772,969 

Walsh Construction Co. 

San Gabriel Trench Project - CCO #53 – 
CN # 157 – Fence at Storage Facility 
Property on West Main St. and Del Mar 
Ave 

$77,063.00 $170,850,032 

Walsh Construction Co. 
San Gabriel Trench Project - CCO #54 – 
CN #145 – Del Mar Bridge Deck – 
Polyester Overlay Scope Reduction 

($1,271) $170,848,761 

Moffatt & Nichol 
Extend Task Order No. 2 term through 
December 31, 2018 for Montebello Blvd. 
grade separation project 

$0.00 $13,763,568 

Moffatt & Nichol 
Amendment No. 22 – Extend term through 
December 31, 2019 for San Gabriel Trench 
project 

$0.00 $29,251,155 

Moffatt & Nichol 
Extend Task Order No. 3 term through 
December 31, 2019 for Puente Avenue 
grade separation project 

$0.00 $7,470,547 

Biggs Cardosa 
Associates, Inc. 

Additional Design Services for the Fullerton 
Road grade separation project 

$153,320 $11,420,999 

Shimmick Construction 
Company, Inc. 

Fullerton Road Grade Separation project: 
CCO #10 – PCO #012.03 – Puente Hills 
Plaza Switched Replacement and 
Electrical Service Rewire – Safety 
Representative during Night Work; PCO 
#012.05 – Puente Hills Plaza AC Electrical 
and Lot Lighting; PCO #020 -  RFC No. 
049 – Rain Event Reporting Increase; PCO 

$183,081 $82,419,540 
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#023 – Pedestrian Access at Fullerton 
Road and Railroad Street 

 
 
Community Outreach Update – Staff conducted the following project outreach 
activities: 

 Provided staff support for the SB1 San Gabriel Valley Transportation Projects media 

briefing; 

 Staffed an ACE projects exhibit table at the Mobility 21 transportation summit;  

 Distributed construction alert notices regarding a 40-hour weekend closure of the 

Lemon Avenue ramps for State Route 60 and Lemon Avenue between Earlgate 

Avenue and Golden Springs Drive for the SR-60 Lemon Avenue Interchange 

project; and 

 Conducted ongoing community outreach and support activities for the San Gabriel 

Trench, Fairway Drive, Fullerton Road, Durfee, and Montebello grade separation 

projects. 
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MEMO TO: ACE Construction Authority Board Members and Alternates 
 
FROM:  Mark Christoffels 
  Chief Engineer 
 
DATE:  November 26, 2018 
 
SUBJECT:   Approval of Closeout of Construction Contract with OHL USA Inc. and 

Acceptance of the Puente Ave. (Alhambra Sub.) Grade Separation Project 
as Substantially Complete 
 

RECOMMENDATION:  It is recommended that the Committee: 
 

1. Accept the Puente Ave. (Alhambra Sub.) grade separation construction contract 
with OHL USA Inc. (OHL) as being substantially completed in conformance with 
the project plans and specifications, and authorize the Chief Engineer to close out 
the construction contract upon receipt of project and financial documentation from 
the contractor.  

 
2. Approve retention payment to OHL, upon completion of the statutory period 

identified in the California Civil Code, if no claims or objections have been filed, 
and upon concurrence of the Chief Engineer; and 

 
3. Authorize the Acting Contracts Manager to release the Labor and Materials Bond 

and the Faithful Performance Bond upon expiration of the required lien period, if 
no claims or objections have been filed, upon concurrence of the Chief Engineer. 

 
BACKGROUND:  At the July 2014 ACE Board meeting, the Board authorized a contract 
with OHL for the construction of the Puente Ave (Alhambra Sub.) grade separation project 
in the City of Industry and Unincorporated LA County, in the amount of $38,453,945.   
OHL was given a Limited Notice to Proceed on October 9, 2014 and a full notice to proceed 
on December 15, 2014.  
 
The Puente Ave. (Alhambra Sub.) grade separation was opened to traffic on April 6, 2018. 
All work described in the project plans and specifications for this project was completed 
in October 19, 2018 when the pump station punch list work was completed. 
 
The project employed 644 local workers, 53 of which were San Gabriel Valley residents, or 
about 8.23% of the total.  
 
There was a total of 40 subcontractors. 2 contractors have offices in the San Gabriel Valley 
or about 5% of the total. 
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OHL exceeded the Small Business Enterprise (SBE) Program goal established under this 
contract: 
 
SBE Contract Goal:   11% 
OHL’s SBE Goal Attainment: 14% 
 
ACE staff and the City of Industry, Los Angeles County Department of Public Works, Los 
Angeles County Sanitation District, and Union Pacific Railroad (UPRR) have accepted all 
construction work.  The major components of the grade separation includes construction of 
retaining walls, roadway underpass, UPRR bridge, storm drain modifications, storm drain 
pump station, curb/gutter, sidewalks, roadway rehabilitation, traffic signal modifications, 
and landscaping.  
 
Operation and maintenance of the project has been transferred to participating agencies, 
as follows: 

 

 City of Industry: streets, street lighting, sidewalks, irrigation,  landscaping and sewer 
lines, and storm drains 

 Los Angeles County Sanitation District: sewer lines  
 Los Angeles County Department of Public Works: streets, street lighting, sidewalks, 

irrigation,  landscaping and sewer lines, Pump Station (pending final operational 
review), and storm drains  

 Union Pacific Railroad:  mainline track 
 Various companies and agencies: water, gas, electrical and communications lines 

 

This project was completed within the contingency authority provided to the Chief Engineer.  
At the time of preparation of this report, the final estimated construction contract amounts 
are as follows: 

 

Original Contract Value $38,453,945.00 

Change Orders (1-15) $1,964,430.62 

Final Contract Value $40,418,375.62 

Change Order Percentage 5.11% 

 

Staff requests that the Committee approve final contract closeout and accept the Puente 
Ave. (Alhambra Sub.) project as completed. 

 

BUDGET IMPACT: The project was completed within the approved budget. 
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MEMO TO: ACE Construction Authority Board Members and Alternates 
 
FROM:  Mark Christoffels 
  Chief Engineer 
 
DATE:  November 26, 2018 
 
SUBJECT:   Approval of Closeout of Construction Contract with Walsh Construction 

Company and Acceptance of the San Gabriel Trench Project (Alhambra 
Sub.) Grade Separation Project as Substantially Complete 
 

RECOMMENDATION:  It is recommended that the Committee: 
 

1. Accept the San Gabriel Trench Project (Alhambra Sub.) grade separation 
construction contract with The Walsh Group (Walsh) as being substantially 
completed in conformance with the project plans and specifications, and authorize 
the Chief Engineer to close out the construction contract upon receipt of project 
and financial documentation from the contractor.  

 
2. Approve retention payment to Walsh, upon completion of the statutory period 

identified in the California Civil Code, if no claims or objections have been filed, 
and upon concurrence of the Chief Engineer; and 

 
3. Authorize the Acting Contracts Manager to release the Labor and Materials Bond 

and the Faithful Performance Bond upon expiration of the required lien period, if 
no claims or objections have been filed, upon concurrence of the Chief Engineer. 

 
BACKGROUND:  At the July 2012 ACE Board meeting, the Board authorized a contract 
with Walsh for the construction of the San Gabriel Trench Project (Alhambra Sub.) grade 
separation project in the City of Alhambra, City of San Gabriel, City of Rosemead, and 
Unincorporated LA County, in the amount of $172,592,600.00.   Walsh was given a 
Limited Notice to Proceed on October 24, 2012 and a full notice to proceed on February 
24, 2014.  
 
The San Gabriel Trench Project (Alhambra Sub.) grade separation was opened to train 
traffic on July 24, 2017. All work described in the project plans and specifications for this 
project was completed in July 31, 2018. 
 
The project employed 1,211 local workers, 133 of which were San Gabriel Valley residents, 
or about 10.98% of the total.  
 
There was a total of 72 subcontractors. 12 contractors have offices in the San Gabriel Valley 
or about 16.66% of the total. 
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ACE staff and the Los Angeles County Department of Public Works, Army Corps of Engineers, 
Los Angeles County Sanitation District, and Union Pacific Railroad (UPRR) have accepted all 
construction work.  The major components of the grade separation includes construction of 
the trench, retaining walls, 4 roadway bridges, 2 UPRR bridges, Alhambra and Rubio Wash 
modifications, curb/gutter, sidewalks, roadway rehabilitation, traffic signal modifications, 
and landscaping.  
 
Operation and maintenance of the project has been transferred to participating agencies, 
as follows: 

 

 City of San Gabriel: streets, street lighting, sidewalks, irrigation,  landscaping and 
sewer lines, and storm drains 

 Los Angeles County Sanitation District: sewer lines  
 Los Angeles County Department of Public Works: storm drain, roadway, sidewalk 

Rubio Wash 
 Army Corps of Engineers: Alhambra Wash 
 Union Pacific Railroad:  mainline track and railroad bridges  
 Various companies and agencies: water, gas, electrical and communications lines 

 

This project was completed within the contingency authority provided to the Chief Engineer.  
At the time of preparation of this report, the final estimated construction contract amounts 
are as follows: 

 

Original Contract Value $172,592,600.00 

Change Orders (1-54) ($1,743,839.22) 

Final Contract Value $170,848,760.78 

Change Order Percentage -1% 

 

Staff requests that the Committee approve final contract closeout and accept the  San 
Gabriel Trench Grade Separation Project (Alhambra Sub.) project as completed. 

 

BUDGET IMPACT: The project was completed within the approved budget. 
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MEMO TO: Capital Projects and Construction Committee Members & Alternates  
  
FROM:  Mark Christoffels  
  Chief Engineer 
  
DATE:   November 26, 2018 
  
SUBJECT:  Approval of Amendment No. 2 to the Waterline Relocation Agreement with 

Rowland Water District for the Fullerton Road Grade Separation Project. 
  
RECOMMENDATION:  Staff recommends that the Committee authorize the Chief 
Engineer to execute an Amendment to the Waterline Relocation Agreement with Rowland 
Water District for the design, construction and inspection of private water facilities as part 
of the Fullerton Road Grade Separation project for a revised not to exceed amount of 
$2,555,271. 
 
BACKGROUND:  The construction of the Fullerton Road grade separation project will 
impact existing water service connections to a water main due to the project lowering 
streets adjacent to the railroad tracks. The Rowland Water District owns water lines within  
the streets that will be impacted by the project and several of the affected customer 
service lines must be relocated in order to maintain service to the various customers.  
  
On December 18, 2017 the ACE Board approved an agreement with Rowland Water 
District in an amount not to exceed $2,225,898 for the design, construction and inspection 
for relocation of these various waterlines. Reimbursement to Rowland Water District was 
to be based on actual expenditures after the relocation work was completed.  
  
Various previously unidentified water lines were discovered during construction, which 
required relocation or abandonment and other lines were discovered to have been placed 
shallower than records showed, requiring additional relocations. Additional actual 
expenditures are in the amount of $329,373.  
  
BUDGET IMPACT:  Funding for the Rowland Water District relocation work is 
budgeted and will be paid using LA Metro funds and funding from the City of Industry.  
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MEMO TO:    Capital Projects & Construction Committee Members and Alternates 
 
FROM:  Mark Christoffels 
  Chief Engineer 
 
DATE:  November 26, 2018 
 
SUBJECT: Receive and File Agreement No. 18-01 with CWE for Preliminary 

Engineering and Final Design Services for the Load Reduction Strategy 
Projects for the Rio Hondo River and Tributaries 

 
RECOMMENDATION:  Staff recommends that the Committee receive and file a fully 
executed copy of the Preliminary Design and Engineering Services contract with California 
Watershed Engineering Corporation (CWE) for the Load Reduction Strategy Projects for 
the Rio Hondo River and Tributaries. 
 
BACKGROUND: At the August meeting, the Committee approved the selection of CWE 
for design and engineering services for the LRS projects. At the September meeting the 
Committee authorized the Chief Engineer to execute a design services contract with 
California Watershed Engineering Corporation (CWE) and issue Task Order No. 1 for 
preliminary design services (Phase 1) for $249,394.  In accordance with revised policies 
and procedures of the SGVCOG for Capital Projects, staff is required to bring back for 
receive and file by the Committee a fully executed copy of the agreement. 
 
BUDGET IMPACT:  Funding for this contract is being provided from the participating 
agencies under a separate agreement previously approved by the SGVCOG Governing 
Board.   
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