
 
 

 

In compliance with the Americans with Disabilities Act, if you need special assistance to participate in 

this meeting, please contact the SGVCOG office at (626) 457-1800. Notification 48 hours prior to the 

meeting will enable the SGVCOG to make reasonable arrangement to ensure accessibility to this meeting.  

 

San Gabriel Valley Council of Governments 

AGENDA AND NOTICE OF THE REGULAR MEETING 

OF THE CAPITAL PROJECTS AND CONSTRUCTION COMMITTEE 

Monday, February 22, 2021– 12:00PM 

Teleconference Meeting: Livestream is available at: 
https://youtu.be/kc5gHRsPSYc  

 

The SGVCOG’s Capital Project and Construction Committee consists of five (5) regional districts; Northeast, 

Southeast, Central, Southwest, Northwest, the County of Los Angeles and the San Gabriel Valley Council of 

Governments. Members of the former Alameda Corridor-East Construction Authority (ACE) Board shall maintain a 

seat on the Committee unless or until completion of all ACE Project(s) in their respective cities. Each member or 

alternate shall have one vote. A quorum is 50% of its membership. Action taken by the Committee shall be by simple 

majority of the members present. All disclosable public records related to this meeting are available at 

www.theaceproject.org and viewing at the Rivergrade Road office during normal business hours. 

MEETINGS:  Regular Meetings of the Capital Projects Construction Committee are held the fourth Monday of 

every month at 12:00 PM  at the West Covina City Hall, 1444 West Garvey Avenue, MRC Room 314, West Covina, 

CA 91791.   The Capital Projects Construction Committee agenda packet is available at the ACE Project office, 4900 

Rivergrade Road, Suite A120, Irwindale, CA 91706 and on the website, www.theaceproject.org.  Copies are available 

via email upon request (ahanson@sgvcog.org).  Documents distributed to a majority of the Board after the posting 

will be available for review in the ACE Project office and on the ACE Project website. Your attendance at this public 

meeting may result in the recording of your voice. 

PUBLIC PARTICIPATION:  Members of the public may comment on any item on the agenda at the time it is taken 

up by the Committee. We ask that members of the public come forward to be recognized by the Chair and keep their 

remarks brief. If several persons wish to address the Committee on a single item, the Chair may impose a three-minute 

time limit on individual remarks at the beginning of the discussion. Persons addressing the Committee are to refrain 

from making personal, slanderous, profane or disruptive remarks. 

TO ADDRESS THE COMMITTEE:  At a regular meeting, the public may comment on any matter within the 

jurisdiction of the Committee during the public comment period and may also comment on any agenda item at the 

time it is discussed.  At a special meeting, the public may only comment on items that are on the agenda.  Members 

of the public wishing to speak are asked to complete a comment card or simply rise to be recognized when the Chair 

asks for public comments to speak.  We ask that members of the public state their name for the record and keep their 

remarks brief.  If several persons wish to address the Board on a single item, the Chair may impose a time limit on 

individual remarks at the beginning of discussion.  The Committee may not discuss or vote on items not on the 

agenda. 

AGENDA ITEMS:  The Agenda contains the regular order of business of the Committee.  Items on the Agenda have 

generally been reviewed and investigated by staff in advance of the meeting so that the Committee can be fully 

informed about a matter before making its decision.  
 

MEETING MODIFICATIONS DUE TO THE STATE AND LOCAL STATE OF EMERGENCY 

RESULTING FROM THE THREAT OF COVID-19: On March 17, 2020, Governor Gavin Newsom issued 

Executive Order N-29-20 authorizing a local legislative body to hold public meetings via teleconferencing and allows 

for members of the public to observe and address the meeting telephonically or electronically to promote social 

distancing due to the state and local State of Emergency resulting from the threat of the Novel Coronavirus (COVID-

19). 

 

To follow the new Order issued by the Governor and ensure the safety of Committee Members and staff for the 

purpose of limiting the risk of COVID-19, in-person public participation at the Capital Projects Construction 

Committee meeting scheduled for February 22, 2021 at 12:00 p.m. will not be allowed. Members of the public may 

view the meeting live at https://youtu.be/kc5gHRsPSYc  
 

https://youtu.be/kc5gHRsPSYc
http://www.theaceproject.org/
http://www.theaceproject.org/
https://youtu.be/kc5gHRsPSYc


SGVCOG Capital Project & Construction Committee 

Monday, February 22, 2021 – 12:00 PM 

Teleconference Meeting 

________________________________________________________________________________________________________ 

If you would like to receive the Capital Projects and Construction Committee agenda 

electronically, please email Amy Gilbert at ahanson@sgvcog.org 

SUBMISSION OF PUBLIC COMMENTS: For those wishing to make public comments on agenda and non-agenda 

items you may submit comments via email or by phone. 

 Email: Please submit via email your public comment to Deanna Stanley dstanley@sgvcog.org at least 1 hour 

prior to the scheduled meeting time. Please indicate in the Subject Line of the email “FOR PUBLIC COMMENT.” 

Emailed public comments will be read into the record and will be part of the recorded meeting minutes. Public 

comment may be summarized in the interest of time, however the full text will be provided to all Committee 

members prior to the meeting.  

 Phone: Please email your name and phone number to Deanna Stanley dstanley@sgvcog.org at least 1 hour prior 

to the scheduled meeting time for the specific agenda item you wish to provide public comment on. Please indicate 

in the Subject Line of the email “FOR PUBLIC COMMENT.” You will be called on the phone number provided 

at the appropriate time, either during general public comment or specific agenda item. Wait to be called upon by 

staff, and then you may provide verbal comments for up to 3 minutes. 

 

Any member of the public requiring a reasonable accommodation to participate in this meeting should contact Deanna 

Stanley at least 48 hours prior to the meeting at dstanley@sgvcog.org or Amy Gilbert at (626) 214-8869. 

_________________________________________________________ 
PRELIMINARY BUSINESS 

1. Pledge of Allegiance 

2. Roll Call 

3. Public Comment 

4. Chairman’s Remarks 

5. Member Comments 

PROJECT REPORTS 

6. Director of Capital Projects Monthly Report (pages 1 – 4)  

7. Construction Project Progress Report   

8. Durfee Avenue Grade Separation Project Update (pages 5 – 7) 

ACTION ITEMS 

9. Approval of Capital Projects and Construction Committee Meeting Minutes of January 25, 

2021  (pages 8 – 11) 

10. Approval to Establish and Appoint a Capital Projects Ad Hoc Committee to Examine ACE 

Program Costs and Funding (page 12)  

11. Receive and File Update on Construction Management Services Contract with AECOM for 

the Montebello Boulevard Grade Separation Project (pages 13 – 17) 

CLOSED SESSION 

The Committee will adjourn to closed session for conference with legal counsel – anticipated 

litigation pursuant to Government Code section 54956.9(d)(4) (two potential cases) 

  

Default of contract by Gotcha Mobility, LLC and 

 

Settlement negotiations with Kaykel Investment Properties APN 8760-00-016 

 

ADJOURN 

 

mailto:ahanson@sgvcog.org
mailto:dstanley@sgvcog.org
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TO:  Capital Projects and Construction Committee Members & Alternates 

 

FROM: Eric Shen, Director of Capital Projects 

 

Date:  February 22, 2021  

 

SUBJECT: DIRECTOR OF CAPITAL PROJECTS’ MONTHLY REPORT  

  

RECOMMENDATION 

Receive and file. 

 

BACKGROUND 
Each month the Director of Capital Project provides an update on key programs. During the 

meeting on January 25, 2021, the Committee discussed at length change Ooder approval 

authorizations, project delays and increase in project costs. In response to the Committee’s request 

for more comprehensive details on all projects, the Monthly Report format and contents are being 

updated. Committee members may contact staff for clarifications on any of the reported items prior 

to the scheduled meeting. The following are items of note since the last meeting: 

 

I. PROGRAMS 

 

Regional VMT Mitigation Fee Structure Study 

The passage of SB 743 in 2013 changed the primary metric that the State uses to assess 

transportation impacts under CEQA from Level of Service (LOS) to Vehicle Miles Travelled 

(VMT). The change resulted in the deployment of new analytic approaches to determine the 

significance of potential transportation impacts and the use of new mitigation measures to address 

those impacts.  Last year, the SGVCOG tasked Fehr & Peers to provide professional services for 

the implementation of the Regional VMT Analysis Model to assist cities with complying to SB 

743 mandates. Toward the end of the project, several cities discussed the implementation of 

mitigation fee structures that could be used to streamline VMT-related impact analysis and ensure 

successful implementation of associated mitigations. In response, staff developed a scope for a 

Regional VMT Mitigation Fee Structure Program and solicited member cities for their 

participation. As of mid-February, 22 member cities have agreed to cost-share the development 

cost. Staff is planning to solicit professional services through a Request for Proposals process in 

Spring 2021. The estimated budget for the professional service is around $220,000. 

 

San Gabriel Valley Transit Study 

The Metro-funded San Gabriel Valley Transit Study will identify new transportation or transit 

options to increase mobility in an equitable manner and to reach communities that currently have 

deficient access to public transportation options. In early February 2021, staff in collaboration with 

agency partners, reviewed written proposals and conducted oral interviews. In the next few weeks, 

we will be reviewing cost proposals and scopes from the top-ranked technical consultant team and 

outreach support team. Staff will present recommendations for contract awards at the Governing 

Board meeting in April or May. 
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II. PROJECTS 

 

La Verne Pedestrian Bridge 

California Transportation Commission staff on February 8 released the recommended awards for 

the current cycle of Active Transportation Program funding. Unfortunately, our application 

seeking $6.81 million for construction of the La Verne Pedestrian Bridge project was not among 

those recommended. Competition was significant with only 50 awards totaling $241.5 million 

made to projects located in state-designated Disadvantaged Communities from among a total of 

454 applications submitted. Design of the project continues and staff will seek construction 

funding from subsequent rounds of state ATP funding.   

 

SR 57/60 Interchange Improvement Project & Diamond Bar Golf Course Improvement 

The Metro-funded project consists of two distinct yet interrelated components for the SGVCOG 

team. The Diamond Bar Golf Course (DBGC) Improvement Project must proceed in advance of 

the SR 57/60 Interchange Improvement Project. On behalf of Metro, SGVCOG oversee the DBGC 

improvements, and coordinate utility relocations, acquisition of rights of way, and oversee the bid, 

award and construction of the SR 57/60 Improvement Project. 

 

A Request for Proposals (RFP) for Public Outreach Support Services for the DBGC Improvement 

Project was released on January 12 and the proposals were due on February 16. Staff inends to 

recommend the top-ranked team for the Capital Projects & Construction Committee’s approval for 

contract award on March 1, 2021. 

 

An Issue for Bid (IFB) for Construction of the Diamond Bar Golf Course Project is being prepared 

for release in March. A Request for Proposals (RFP) for Construction Management for the 

SR57/60 Improvement Project is being prepared for release in March. 

 

Rio Hondo Load Reduction Strategy – Design 

The Committee approved Task Order No. 2 on the design services contract with California 

Watershed Engineering Corporation (CWE) for the final design of the Load Reduction Strategy 

(LRS) project for the Rio Hondo River and Tributaries. Subsequently, staff also authorized HDR 

Inc. to provide right-of-way and acquisition services associated with this project. CWE has begun 

topographic survey and established coordination with key permitting agencies, such as Caltrans 

District 7 Office. CWE is scheduled to deliver a draft initial report to SGVCOG for review in mid-

March. 

  

III. CONTRACTING 

 

The SGVCOG has delegated to the Executive Director or the designee the authority to approve 

new contracts or change orders for previously approved contracts within certain limits, with a 

requirement that staff formally report such contract action.  

 

According to the Agency’s Purchasing and Procurement Policies and Procedures 

(PROCEDURES), (last updated in December 2020), the Executive Director is authorized to issue 

contracts with a contract price that does not exceed $250,000; or modify contracts approved by the 
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Executive Director cumulatively with the initial contract price and prior modifications not in 

excess of $250,000; or modify the Board’s approved contracts price cumulatively by no more than 

10%, or a lesser amount established by the Board. The Executive Director is requested to report to 

the Board at its next regularly scheduled meeting each new contract awarded on an emergency 

basis and report monthly to the Board all other new contracts and contract modifications entered 

into by the Executive Director without express Board approval.  

 

It should be noted that task order revisions to existing capital project contracts above $250,000 

were issued when contingency funds were available. Going forward, staff will abide by the newly 

updated PROCEDURES and obtain approvals from the CP&C Committee after the Executive 

Director’s discretionary approvals of $250,000 has been reached. 

 

In response to the Committee’s desire to have transparent and accurate contract information, a new 

format of reporting with additional explanations is being used. For construction, design, and 

construction management contracts, the “Total Board-approved plus Staff-authorized amount” 

amount reflects the contract award made by the CP&C Committee along with any approved 

amendments. 

 

For annual support contracts such as legal services, right of way, auditing, public outreach etc., 

this amount reflects the current fiscal year authorization as approved by the CP&C Committee. 

The available contingency for the FY 2020-21 program management tasks orders was calculated 

based on the entire annual program management budget (legal, out-reach, right of way, 

environmental observation etc. all combined) (10%), not based on individual task order for each 

consultant. The unused contingency does not roll over to next fiscal year. 

 

The following has been approved since the last Committee meeting: 

 

Consultant/Vendor: Stantec 

Contract Category: Annual Program Management 

Contract Number: 8-11, Environmental Management Services (Fiscal Year 2020-2021) 

 Total Board approved amount to-date: $505,289 

 Maximum contingency based on Board-approved budget* (10%): $578,206 

 Most recent activities: Task Order 23, Revision 1 

o Justifications: Continual support for the Rain Event Action Plan  

o Fiscal impact: $49,564 

 Total Staff-authorized amount to-date: $49,564 (does not increase contingency) 

 Total Board-approved plus Staff-authorized amount: $554,853 

 Net use of available contingency fund (%) = ($49,564/$578,206) = 8.57%** 

* See Attachment A: FY20-21 Annual Task Orders and Amendments for Support Services, 

approved by the Committee on June 1, 2020. The 10% contingency is $578,206 based on the 

total cost of $5,782,058 
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** Staff will provide the culmulative use of available contintency in percentage at the 

Committee.  

 

Consultant/Vendor: Moffatt & Nichol 

Contract Category: Professional Design Services 

Contract Number: 15-02, Final Design: Montebello Blvd Grade Separation Project 

 Total Board approved amount to-date: $13,495,614 

 Maximum contingency based on Board-approved budget (10%): $1,349,561 

 Most recent activities: Task Order 4, Revisions 8 and 9 

o Justifications: No-cost-increase, time-extension only through July 31, 2021 and 

reallocate itemized budget  

o Fiscal impact: Zero 

 Total Staff-authorized amount to-date: $1,228,572 (does not increase contingency) 

 Total Board-approved plus Staff-authorized amount: $14,724,186 

 Cumulative use of available contingency fund (%) = ($1,228,572/$1,349,561) = 91.03% 

 

IV. COMMUNITY OUTREACH UPDATE 

 

The following project outreach activities were conducted: 

 Staffed a virtual information table at the Owners’ Night event of the Construction Management 

Association of America (CMAA) Southern California Chapter;  

 Distributed construction alert notices regarding nighttime ramp and lane closure at Lemon 

Avenue on State Route 60 for the Fairway Drive project; and 

 Conducted ongoing community outreach and support activities for the Fairway Drive, 

Fullerton Road, Durfee Avenue, Turnbull Canyon Road and Montebello Corridor grade 

separation projects.  

 

 

Prepared by: 

 

 

Eric C. Shen, PE, PTP 

Director of Capital Projects 

Approved by: 

 

 

Marisa Creter 

Executive Director 

 

Attachment A: FY20-21 Annual Task Orders and Amendments for Support Services, Approved 

by the Committee on June 1, 2020. 
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MEMO TO: Capital Projects and Construction Committee Members and Alternates 

 

FROM: Mark Christoffels, Chief Engineer 

 

DATE:  June 1, 2020 

 

SUBJECT: Approval of Annual Task Orders and Amendments for Support Services 

 

RECOMMENDATION:  It is recommended that the Committee authorize the Chief Engineer to 

amend contracts or issue annual task orders for the following contracts for continuing support 

services needed to deliver the remaining ACE projects from July 1, 2020 through June 30, 2021: 

 

 Burke, Williams & Sorensen, LLC annual task order for $1,702,500;  

 Capital Representation Group contract amendment for $55,000; 

 David Lang & Associates annual task order for $74,478; 

 Epic Land Solutions, Inc. annual task order for $33,137; 

 HDR Engineering, Inc. annual task order for $981,842;  

 Ken Spiker & Associates contract amendment for $65,000; 

 LSA Associates, Inc. annual task order for $175,594; 

 Lee Andrews Group, Inc. annual task order for $551,540; 

 Lubka & White, LLP annual task order for $245,000; 

 Oliver Sandifer & Murphy annual task order for $752,875; 

 Paragon Partners, Ltd. annual task order for $528,803;  

 Stantec annual task order for $505,289; 

 Vasquez and Company annual task order for $44,000; and 

 Woodruff, Spradlin and Smart annual task order:  $67,000  

 

These authorizations would include an overall 10% contingency allowance in accordance with 

normal agency procedures. 

 

BACKGROUND: Continuation of contracted agency support services is necessary for FY 2021. 

The following is summary of work activities and proposed contract amendments/annual task 

orders:  

 Burke, Williams & Sorensen – Because there are several pending legal cases for property 

acquisition that BWS has been involved in, those services will be retained until all pending 

acquisitions have been completed.  These include acquisitions on the Montebello, Fullerton, 

and Durfee projects.  It is anticipated that the level of services required from this firm for these 

services for FY 2021 will require an annual task order in the amount of $1,702,500. 

 Capital Representation Group – This firm provides state legislative supportive services for 

the SGVCOG/ACE Project. The firm provides assistance in responding to 
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questions/information from legislators and state officials concerning the ACE Project.  The 

firm assists in monitoring transportation related bills/legislations and regulations impacting the 

ACE Project and attending CTC meetings on behalf of SGVCOG.  It is anticipated that the 

level of services required from this firm for all of SGVCOG’s/ACE active projects will require 

a contract amendment in the amount of $55,000. 

 David Lang & Associates – David Lang & Associates is part of SGVCOG’s community 

outreach team, specializing in providing assistance with the Asian community outreach 

across all SGVCOG/ACE Project. It is anticipated that the level of services required from 

this firm for all of SGVCOG/ACE active projects will require an annual task order in the 

amount of $74,478. 

 Epic Land Solutions, Inc. – This firm provides property acquisition and relocation 

assistance services.  Epic’s current task order is for the Nogales (LA Sub) project.  The firm’s 

services include property acquisition, preparation of appraisals and project management.  It 

is anticipated that the level of services required from this firm for project outgrants for the 

utility companies and completing all property settlements on the Nogales project will require 

an annual task order in the amount of $33,137. 

 HDR Engineering – This firm provides property acquisition and relocation services for the 

SGVCOG/ACE Project. HDR’s project assignments will include Pomona’s At Grade 

Crossing Safety Improvements, Montebello and Turnbull Canyon projects. HDR’s scope of 

work includes ROW impact evaluation, property acquisition, relocation assistance, third party 

services for appraisals and property management. It is anticipated that the level of services 

required from this firm for these services will require an annual task order in the amount of 

$981,842. 

 Ken Spiker & Associates, Inc. – This firm’s role includes coordination of SGVCOG’s 

insurance program, review of evidence of insurance provided by SGVCOG’s contractors and 

consultants, as well as periodic risk assessment and review of SGVCOG’s contracts relative to 

insurance and bond requirements.  Their role also includes involvement in coordinating third 

party claims between SGVCOG and its contractors.  The firm will be assisting staff in 

responding to inquiries from proposers and bidders relevant to insurance requirements on 

future SGVCOG procurements.  It is anticipated that the level of services required from this 

firm for all of SGVCOG’s active projects will require a contract amendment in the amount of 

$65,000.  The $65,000 budget does not include any premiums for policies. 

 

 LSA Associates, Inc. – This firm provides environmental services for the SGVCOG/ACE 

Project including general program management, conducting required environmental mitigation 

monitoring program for Fairway, Fullerton and Durfee projects and environmental permitting 

for Turnbull project in accordance with Federal and State regulations. It is anticipated that the 

level of services required from this firm for these services will require an annual task order in 

the amount of $175,594. 

 Lee Andrews Group, Inc. – This firm provides public outreach services on 

the SGVCOG/ACE Project. Their scope consists of two full time equivalent positions 
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to support our public information and field community outreach and the production of all 

public information material (project brochures, handouts, community events, advertising, etc.) 

on all active SGVCOG/ACE projects. It is anticipated that the level of services required from 

this firm for these services will require an annual task order in the amount of $551,540. 

 Lubka & White, LLP – This firm provides construction legal services including   legal 

assistance in bid preparation, bid protests and challenges, review of agreement and bonds for 

construction projects anticipated to be awarded in FY 2021, as well assistance on on-call 

construction-related contracts and contractor claims. It is anticipated that the level of services 

required from this firm for these services will require an annual task order in the amount of 

$245,000. 

 Oliver Sandifer & Murphy – This firm provides property acquisition legal services for the 

SGVCOG/ACE project.  OSM has been assigned with property acquisition legal services for 

the Nogales, Fairway and Turnbull Canyon projects.  It is anticipated that the level of services 

required from this firm for these services will require an annual task order in the amount of 

$752,875.      

 Paragon Partners, Ltd. – This firm provides right of way acquisition services for the 

SGVCOG/ACE Project. Paragon’s project assignments include Fairway, Durfee and 

Fullerton projects. In addition, Paragon continues to assist with property matters on the San 

Gabriel Trench, Puente, and Reservoir projects.  Paragon’s scope of work includes third party 

services for appraisals, environmental investigation, closing costs for property acquisitions, 

relocation assistance, property management and project outgrants. It is anticipated that the 

level of services required from this firm for these services will require an annual task order 

in the amount of $528,803. 

 Stantec – This firm provides environmental management services during construction for 

SGVCOG/ACE Project. These services consist of testing hazardous materials that may be 

encountered on the project sites and other environmental assessments. The scope for FY 2021 

includes work on Durfee, Fairway, and Fullerton projects. It is anticipated that the level of 

services required from this firm for these services will require an annual task order in the 

amount of $686,620. 

 Vasquez and Company – Vasquez and Company is SGVCOG’s certified public accounting 

firm hired to conduct financial and compliance audits in preparation of all requirement 

management and financial reports, including the Single Audit Report on federal grant 

activities.  It is anticipated that the level of services required from this firm will require an 

annual task order in the amount of $44,000. 

 Woodruff, Spradlin and Smart – This firm provides property acquisition legal services for 

the SGVCOG/ACE Project.  It is anticipated that the level of services required from this firm 

for these services will required an annual task order in the amount of $67,000.   

 

BUDGET IMPACT: Funds for these contracts were included in the recently SGVCOG Board 

adopted FY 2021 budget and are being funded with various Federal, State, and local grant funds.  
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TO:  Capital Projects and Construction Committee Members & Alternates 

 

FROM: Eric Shen, Director of Capital Projects 

   

DATE:  February 22, 2021 

 

SUBJECT: DURFEE AVENUE GRADE SEPARATION PROJECT – UPDATE AND 

LESSONS LEARNED  

 

RECOMMENDATION 

Receive and file. 

 

BACKGROUND 

Each month staff provides an update on key construction activities to the Committee. As the 

$107.8-million Durfee Avenue Grade Separation Project is close to completing a major milestone, 

certain high-risks activities which were enough to cause significant schedule delays to the Project 

were mitigated. This report is intended to address some important lessons learned and outlines 

staff’s efforts to complete the project on time and within budget. 

 

URS was awarded the design phase of the Durfee project in early 2010’s. After preliminary 

engineering and environmental reviews, the project obtained approval under the California 

Environmental Quality Act (CEQA) and the National Environmental Protection Act (NEPA) in 

July 2014. Around the same time in 2014, AECOM acquired URS and thus, was responsible for 

completing the remaining design of the project. In December 2018 Riverside Construction was 

selected for the construction of the project and PreScience was selected as the Construction 

Management firm. The Durfee Avenue grade separation project had a completion date of June 

2022.  

 

The current construction activities are bridge and roadway work. Significant progress has been 

made in relocation of underground utilities, pump station building, mass grading, bridge and 

retaining wall foundations, and the first phase of a new steel bridge across Durfee Avenue (north 

side of the tracks). As illustrated in Picture 1, the first phase of the steel bridge is near completion. 

Afterwards, the Union Pacific (UPRR) Railroad Company will shift their tracks from the 

temporary shoofly alignment onto the new bridge. The UPRR has committed to shifting the tracks 

from the temporary alignment to the permanent alignment over the new bridge beginning in mid-

March. When the tracks are shifted, subsequent phases of the PROJECT will proceed with a greater 

degree of certainty to the schedule. 

 

LESSON LEARNED 

Since the construction began in mid-2019, Riverside Construction and PreScience have been able 

to adhere to schedules and stay within the budget. In one instance, the construction could have 

experienced extended delayed due to a third party utility long lead-time to complete its work. 

Fortunately, Riverside Construction suggested re-sequencing its activities and obtained staff’s 
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approval. Such collaborative approach among contractor, construction management, and staff 

indeed avoided a potential cost increase to the project due to 3rd-party work.  

 

The on-going pandemic also impacts available labor force in the construction industry and affects 

government permitting processes due to remote working. Most recently we encountered several 

request from the UPRR to use their means and method in the installation of bridge foundations 

instead of using the industry-acceptable design by our Contractor. We agreed to UPRR’s request 

after exhausting several resources and resolved the issue after weighing the potential cost impacts 

to the entire project. Such change resulted in $400,000. The project budget for unforeseen railroad 

changes is $625,000, but the compromise potentially has averted two or three times added cost to 

the project in addition to months of delays.  

 

WHAT’S NEXT? 

As shown in Picture 1, the first phase of the bridge has been erected and is nearly complete. UPRR 

will then shift the tracks on the new bridge. As shown in Picture 2, the contractor has begun mass 

excavation and placed temporary shoring to build the retaining walls on Durfee Avenue just north 

of the railroad tracks after successfully installing the new steel bridge. The second phase of bridge 

foundation work will soon begin, followed by mass excavation and retaining walls on Durfee 

Avenue south of the railroad tracks. The last major civil work will involve finishing the road work 

on Durfee Avenue and surrounding streets. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

UPRR to shift tracks in 

March 2021 

Picture 1: Phase 1 of Rail Bridge nearly complete. Workers are preparing the steel surface for 

waterproofing. UPRR will then lay their tracks over the completed bridge starting in mid-March 

2021. 
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Picture 2: Installing retaining wall foundation system and excavating Durfee Avenue 

approaching the new railroad bridge. 

 
Picture 3: Durfee Avenue South of Rail Bridge (Artist Rendering) 

Staff feels confident that this project will continue moving forward without major challenges.  

 
Prepared by:  

 Rene Coronel 

Project Manager 

Reviewed by:  

 Eric C. Shen, PE, PTP 

Director of Capital Projects 

Approved by: 

 

 Marisa Creter 

Executive Director 
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SGVCOG Capital Projects & Construction Committee Unapproved Minutes 

January 25, 2021 

 

Call to Order: Chairman Sandoval called the meeting of the San Gabriel Valley Capital Projects 

and Construction Committee to order remotely via Zoom and livestreamed via YouTube on 

January 25, 2021 at 12:01p.m.  

 

1. Pledge of Allegiance – N. Lyons led the pledge of allegiance. 

2. Roll Call 

Present:       

Tim Sandoval, Chair, Pomona     

Nancy Lyons, Vice Chair, Diamond Bar  

Becky Shevlin, Monrovia   

Cory Moss, Industry 

Diana Mahmud, South Pasadena 

Hilda Solis, LA County 

Margaret Clark, SGVCOG, Rosemead 

Maria Morales, El Monte 

Scarlet Peralta, Montebello 

Tim Hepburn, LaVerne 

 

Staff:         

Eric Shen, Director of Capital Projects     

Marisa Creter, Executive Director    

David DeBerry, General Counsel   

Deanna Stanley, Admin. Service Mgr. 

Amy Gilbert, Management Analyst  

Andres Ramirez, Senior Project Manager 

Caitlin Sims, Principal Management Analyst 

Charles Tsang, Senior Project Manager 

Paul Hubler, Director Gov/Community Relations 

Rene Coronel, Project Manager 

 

Guests 

Larry Lubka, Lubka & White, LLP 

Sam Pedroza, City of Industry 

 

3. Public Comment – D. Stanley announced that Natasha DeBenon from Ghirardilli Associates 

submitted a comment to welcome Eric Shen in his new role as Director of Capital Projects. 

4. Chairman Remarks – Chairman welcomed new members Maria Morales of El Monte and 

Scarlet Peralta of Montebello.  

 

5. Member Comments – There were no comments.  
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6. Director of Capital Projects Monthly Report – E. Shen announced an RFP for the San 

Gabriel Transit study was issued in November and proposals are due on January 27. He 

indicated staff is expecting to bring forth a recommendation for the Committee’s review and 

approval at its March meeting.  The Committee discussed at length change order approval 

authorizations, project delays and increase in project costs. The Committee requested staff 

provide more comprehensive details on all projects at its February or March meeting 

regarding project schedules, remaining work to complete current project, related costs and 

sources of funding.  H. Solis requested staff poll other agencies for levels of approvals.  

 

7. Project Progress Reports – R. Coronel presented construction progress photos for the 

Durfee Avenue grade separation project that included bridge construction, curb and gutter 

installation for New Street, excavation and pump station construction.  C. Tsang presented 

construction progress photos for the Fairway Drive grade separation project that included 

ongoing waterproofing the bridge deck, installation of ballast and installation of side panels 

on the railroad bridge and installation of spur tracks. 

 

8. Approval of Capital Projects and Construction Committee Meeting Minutes of 

December 14, 2020 – A motion was made by H. Solis and seconded by N. Lyons to approve 

the minutes.  

 

Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, H. Solis, M. Clark, M. 

Morales, S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

 

 

9. Approval of Task Order No. 1 Revision to AECOM for Montebello Blvd. Grade 

Separation Project – E. Shen reviewed the request for approval of the task order revision 

for AECOM.  D. Mahmud raised concerns of the extensive delays and cost increases for this 

project. The matter was discussed at length. A. Ramirez reported various factors attributed 

to the need to revise the task order including the expiration of the contract, extensive delays 

in Union Pacific approvals that resulting in re-sequencing work outside of the railroad right 

of way, as well as utility coordination which was previously performed by staff.  H. Solis 

requested staff examine ways to recover delays costs associated with Union Pacific including 

submitting a formal request to the Union Pacific, which was done in the past. D. Mahmud 

requested a breakdown of the percentage of change order associated with utility coordination.  

 

After discussion a motion was made by B. Shevlin and seconded by H. Solis to bring this 

item back to the committee for consideration in February to include a more comprehensive 

explanation details of scope of work and costs.  

 

Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, H. Solis, M. Clark, M. 

Morales, S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

 

10. Approval of Quarterly Project Progress Reports – E. Shen reviewed quarterly project 

reports. He reported the at-grade safety project in Pomona is in final design. The Durfee 
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Avenue grade separation project is on schedule and the Union Pacific will move its tracks 

onto the new bridge shortly. The Fairway Drive grade separation project is at 65% 

completion and is expected to be complete by 2023. The Fullerton Road grade separation 

project currently has no construction activities and there is 39% of work remaining to 

complete the project. The Montebello Corridor project is in final design. The SR 57/60 

Project is at 85% design. The bike share project launched in Baldwin Park and South El 

Monte is on hold due to notice from Gotcha regarding its bankruptcy. Staff is preparing a 

revised scope and examining next steps to the bike share program obligations.  D. Mahmud 

requested revisions to the quarterly reports to include budgets and specific funding sources.  

D. Mahmud asked staff to consider utilizing retirees of public agencies for utility 

coordination efforts. Discussion ensued regarding the project shortfall. N. Lyons requested 

additional detail on additional funding sources such as property sales Union Pacific 

contributions, Section 130 and Measure M.  E. Shen indicated the amount of property sales 

was not enough to cover the overall shortfall. She indicated a more comprehensive report 

will be helpful for the Committee to determine the amount of funding compared to the 

expenditures of the projects. The Committee agreed additional information should be 

provided by staff. 

 

A motion was made by N. Lyons and seconded by H. Solis to receive and file the quarterly 

report. 

 

Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, H. Solis, M. Clark, M. 

Morales, S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

 

11. Approval Quarterly Mitigation Monitoring Outreach Reports – P. Hubler indicated 

mitigation monitoring is ongoing for all of the projects in construction. There were no 

questions. 

 

A motion was made by member C. Moss and seconded by T. Hepburn to receive and file the 

quarterly mitigation monitoring reports.  

 

Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, H. Solis, M. Clark, M. 

Morales, S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

  

12. Closed Session – Legal counsel announced the Committee would adjourn to closed session 

to discuss anticipated litigation in accordance with Government Code Section 54956.9(d)(4) 

(one potential case) and conference with legal counsel regarding anticipated litigation in 

accordance with Government Code Section 54956.9 (one potential case), settlement 

negotiations relating to termination of construction contract with Shimmick Construction.  

 

The Committee reconvened and legal counsel announced the Committee directed staff to 

send notice of contract termination to Gotcha Mobility for the SGVCOG Bike Share 

Program. No other reportable action was taken. 
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13. Adjournment – The meeting was adjourned at 2:18 p.m. The next meeting will be held 

remotely via Zoom on YouTube live on February 22, 2021 at noon. 
 

 
 

 

Prepared by: 

 

 Deanna Stanley 

Clerk of the Committee 
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TO:  Capital Projects and Construction Committee Members & Alternates 

 

FROM: Eric Shen, Director of Capital Projects 

   

DATE:  February 22, 2021 

 

SUBJECT:  APPROVAL TO ESTABLISH CAPITAL PROJECTS CONSTRUCTION 

COMMITTEE AD-HOC WORKING GROUP ON PROJECT COSTS AND 

FUNDING 

 

RECOMMENDATION 

Authorize the Executive Director, or designee, to establish and appoint members to a Capital 

Projects and Construction Committee (CPCC) working group as a limited duration, ad-hoc 

committee to examine Alameda Corridor-East (ACE) program project costs and available grant 

funding. The working group is proposed to consist of no more than three members. The group 

would not take any action but would work with staff to gather information and report its findings 

to the CPCC by its April 2021 meeting. 

 

BACKGROUND 

Recent cost increases incurred on the ACE projects under construction have given rise to concern 

about the contributing factors of those cost increases and the availability of grant funding to cover 

budget shortfalls. Staff is preparing background information on the most recent cost increases and 

clarifying the causes of those cost increases which are often accompanied by unforeseen schedule 

slippages. Staff is also identifying committed and potential or non-committed grant funding needed 

to fully fund the remaining projects in the ACE program. Future funding sources will be ranked 

by feasibility in order to prioritize advocacy and other efforts needed to pursue and secure funding 

commitments.   

 

 

 

Prepared by: Paul Hubler 

Director of Government and Community Relations  

 

 

Reviewed by: Eric C. Shen, PE, PTP 

Director of Capital Projects 

 

 

Approved by: Marisa Creter 

Executive Director 
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TO:  Capital Projects and Construction Committee Members & Alternates 

 

FROM:  Eric Shen, Director of Capital Projects  

 

DATE:  February 22, 2021 

 

SUBJECT: UPDATE ON CONSTRUCTION MANAGEMENT SERVICES 

CONTRACT WITH AECOM FOR THE MONTEBELLO BOULEVARD 

GRADE SEPARATION PROJECT 

 

RECOMMENDATION 

Receive and file 

  

BACKGROUND 
On January 25, 2021, staff recommended to the Committee for issuing Task Order No. 1 Revision 

5 to AECOM for Pre-Construction Services for the Montebello Boulevard Grade Separation 

Project. The recommended changes to contract would (1) add $259,681.77 to the overall total plus 

an additional 10%, or $25,968.17 to the contingency fund; and (2) authorize an extension to Task 

Order No. 1 from January 31, 2021 to September 30, 2021. The matter was discussed in length. 

After discussion, a motion was passed by the Committee to bring this item back in February for 

consideration with a comprehensive explanation on the scope of work and costs. 

 

CURRENT ISSUES 

When staff recommended Task Order No. 1 Revision 5 to the Committee for approval on January 

25, nearly two-third of the proposed cost increase was attributed to inter-agency coordination 

efforts to be carried out by consultants. Staff agreed with the Committee’s concerns on the 

premium for outsourcing the utility coordination activities instead of being handled by an in-house 

staff. The added cost to AECOM for the Montebello Grade Separation Project becomes indicative 

for us to pay similar premiums to other consultants for several on-going ACE projects as well. 

Thus, staff has recommended to Executive Director for backfilling the vacancy of Utility 

Coordinator in the near future.  

 

In the meantime, staff has asked AECOM to reduce the cost estimate for providing only as-needed 

utility coordination. We expect to receive a revised cost proposal from AECOM in the next few 

weeks, then to recommend to the Committee for approvals.  

 

However, Task Order 1 has expired on January 31, 2021. Staff cannot direct AECOM to provide 

technical support (other than utility coordination) even though there is available budget in Task 

Order 1. The expiration is causing at least a one-month delay to the Constructability Review by 

AECOM. In order to avoid further delays to the pre-construction activities, we have prepared a 

revised Task Order No. 1 Revision 5 that extends the period of performance to September 31, 2021 

as a no-cost time- extension-only. AECOM consultants could resume their work with the approved 

budget shortly. Staff has asked AECOM to resubmit a cost proposal for providing limited utility 

coordination in the near-term. A new task order (Task Order No. 3) will be presented to the 
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Committee in March for approval. Task Order No. 3 will include the additional costs and any 

associated time impacts related to the added scope of work. 

 

BUDGETARY INFORMATION BASED ON PRIVOUS APPROVALS 

At the February 2020 meeting, the Committee approved the selection of AECOM to provide 

Construction Management services for the Montebello Boulevard Grade Separation and Maple 

Avenue Pedestrian Bridge Projects; and authorized the Chief Engineer to negotiate a contract with 

AECOM for said services.  

 

Staff proceeded with negotiating Task Orders 1 and 2 for just the Montebello Boulevard Grade 

Separation Project services (the Maple Pedestrian Bridge Project services will be negotiated at a 

later date) to be issued under this contract. Proposed costs for the Pre-construction CM services 

and Construction Management Services during construction tasks were compared with estimates 

independently prepared by staff and any discrepancies were resolved. The final agreed to amounts 

are as follows:  

 

Task 1: Pre-construction CM services:  $ 388,112  

Task 2: Construction Management services:  $ 8,424,164  

Contract Value (not-to-exceed amount)  $ 8,812,276 

 

Staff issued an initial Task Order 1 in reference to Task 1: Pre-Construction CM Services as work 

needed to proceed immediately. Task Order No. 1 was executed under the Chief Engineer’s 

authority to proceed in a not to exceed amount of $137,864. 

 

At its April 2020 meeting, the Committee approved the Agreement with AECOM and authorized 

the issuance of Task Order No. 1 in the amount of $388,112.00 for the Pre-construction CM 

services. This amount is comprised of the $137,864 issued under the Chief Engineer’s authority 

and the balance of $250,248. The Committee also authorized the issuance of Task Order No. 2 in 

the amount of $8,424,164 for the Construction Management services during construction. This 

authorization acknowledged the 10% Contingency allowance provided to the Chief Engineer in 

accordance with normal agency procedures. Any contract amount changes from the above figure 

due to contract changes that exceed the Chief Engineer’s authorization will be brought back to the 

Committee for further consideration and approval. 

 

In January 2021, a revision to Task Order No. 1 was issued under the Chief Engineer’s 

authorization in the amount of $27,392.56. The total revised amount for Task Order No. 1 

increased to $415,504.60. This revision extended the Task Order duration to January 31, 2021 and 

added services due to UPRR review extensions and minor utility coordination. These efforts were 

initially projected to only add one month to the pre-construction services. 

 

Subsequent to this revision, it was determined that the additional UPRR review and the utility 

coordination efforts would be required until September 30, 2020. A Task Order revision (Task 

Order No. 1 Revision 5) was negotiated and presented to the Committee at the February 22, 2021 

meeting. Concerns were raised by the Committee regarding extensive delays and costs increases. 

The matter was discussed at length, with staff reporting that the increased time and costs were 
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attributed to UPRR approval durations and the need to provide utility coordination which was 

previously performed by staff. A request was made for staff to re-examine the need for this 

additional work and to evaluate if there are different methods to addressing it. The motion was 

made to bring the item back to the February Committee meeting for consideration. 

 

BUDGET IMPACT 

The revised Task Order No. 1 Revision 5 is a no-cost time-extension-only. This item has no impact 

to the project budget. 

 

 

 
 

Prepared by: Eric C. Shen, PE, PTP 

Director of Capital Projects 
 

 

Approved by Marisa Creter 

Executive Director 

 

 

ATTACHMENT 

Attachment A – Task Order No. 1 Revision 5, for Pre-Construction Services for Montebello 

Boulevard Grade Separation Project. 
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SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 
TASK ORDER  

CONSTRUCTION MANAGEMENT SERVICES FOR MONTEBELLO BOULEVARD 
GRADE SEPARATION PROJECT AND THE MAPLE AVENUE PEDESTRIAN 

BRIDGE PROJECT 
 

CONSULTANT: AECOM 
Technical Services, Inc.  

AGREEMENT NO.: 19-08 TASK ORDER NO.: 1 

  REVISION NO.: 5  

 

TASK ORDER TITLE:  
Pre-Construction Services for Montebello Blvd. Grade 
Separation Project 

 

EFFECTIVE DATE OF THIS 
TASK ORDER: February 1, 2021  

TASK ORDER VALUE: $415,504.60  

 

CONTACT: Andres Roldan TELEPHONE: (818)414-1611 

FACSIMILE: (714) 567-2441 EMAIL: Andres.Roldan@aecom.com 

ADDRESS: 300 S. Grand Ave., Los Angeles, CA 90071 

 

 
1.  SCOPE OF SERVICES:  [UNCHANGED BY THIS REVISION NO. 5] 

  
2. COMPENSATION:  [UNCHANGED BY THIS REVISION NO. 5] 
   

The total amount payable to CONSULTANT under this TASK ORDER NO. 1, 
including all Revisions shall not exceed:  Four Hundred Fifteen Thousand Five 
Hundred Four Dollars and 60/100s ($415,504.60) as per Attachment “B”, and as 
defined in further detail in SECTION 7 (COMPENSATION AND METHOD OF 
PAYMENT) and Exhibit “C” (COMPENSATION) of the AGREEMENT. 
 

TASK ORDER AMOUNT 

Task Order No. 1  $137,864.27 

Task Order No. 1, REV. 1 $250,247.77 

Task Order No. 1, Rev. 2 $0.00 

Task Order No. 1, Rev. 3  $0.00 

Task Order No. 1, Rev. 4 $27,392.56 

This Task Order No. 1, Revision No. 5 $0.00 

TOTAL TASK ORDER NO. 2 NTE VALUE:  $415,514.60 

 
 

3. SUBCONTRACTORS: [UNCHANGED BY THIS REVISION NO. 5] 
 

ATTACHMENT A 
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4. KEY PERSONNEL:  [UNCHANGED BY THIS REVISION NO. 5] 

  
5. SBE GOAL:    [UNCHANGED BY THIS REVISION NO. 5] 
  
6. PERIOD OF PERFORMANCE/NOTICE TO PROCEED [CHANGED BY THIS 

REVISION NO. 5] 
 

The effective date of Task Order, No. 1, REVISION No. 5 is February 1, 2021. 
Work under this Task Order shall be terminated on September 30, 2021.    

 
All other terms and conditions of this AGREEMENT NO. 19-08 remain unchanged. 
 
In witness whereof, this TASK ORDER NO. 1, REVISION NO. 5 has been executed under 
the provisions of AGREEMENT NO. 19-08 between SAN GABRIEL VALLEY COUNCIL 
OF GOVERNMENTS and the above named CONSULTANT. By signature below, the 
parties hereto agree that all terms and conditions of this TASK ORDER NO. 1, REVISION 
NO. 5 and AGREEMENT NO. 19-08 shall be in full force and effect. 
 

       

CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 
GOVERNMENTS 

 
 
CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 

GOVERNMENTS 
Authorized 
Signature: 

 Reviewed  
Signature: 

 

 
Print Name: 

 
Andres Roldan 

 
Print Name: 

 
Eric Shen, PE, PTP 

 
Print Title: 

 
Vice President  

 
Print Title: 

 
Director of Capital Projects 

    
  
 Authorized  

Signature: 
 

  
Print Name: 

 
Marisa Creter 

  
Print Title: 

 
Executive Director  
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